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Key Milestone/Document

Actions Needed:

Possible Timeline:

Soil reference background
testing outside of Parcel G

Navy to:

e Update relevant portions of Parcel G Work Plan, addressing technical
details EPA requested in December 2018 and April 2019 and issue for
agency review and approval

e Provide relevant portions of responsiveness summary of public comments
and response to comments of agency comments on the previous draft
Parcel G Work Plan as an updated appendix.

EPA {and State) agencies to:
¢ Review, provide comments, and partially approve relevant portions (related
to soil reference background) of the Parcel G Work Plan

Spring 2019 for work plan
partial approval

Summer 2019 for field work

Five-Year Review (FYR) for
the site

Navy to:

e Have technical discussions with EPA to revise draft PRG Calculator
assessments for onsite soil, addressing EPA’s recommendations; issue a
FYR technical memorandum for onsite soil (which includes an evaluation of
long-term protectiveness) for public comment, then agency approval

e Provide responsiveness summary of public comments and response to
comments of agency comments on the FYR technical memorandum for
onsite soil

e |ssue FYR report with a recommendation to provide an additional FYR
addendum for buildings

e Have technical discussions with EPA to determine the appropriate tools
(PRG Calculator and/or RESRAD) for the long-term protectiveness
evaluation of buildings and issue a draft FYR addendum for buildings for
public comment, then agency approval

EPA {and State) agencies to:
e Review and comment on FYR technical memorandum for onsite soil

¢ Review and concur on FYR report

e Review and provide comments on draft FYR addendum for buildings

Spring/Summer 2019 for
technical memorandum and
FYR report

Summer/Fall 2019 for FYR
addendum on buildings
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Key Milestone/Document

Actions Needed:

Possible Timeline:

Soil rework {trench & building
sites) inside Parcel G

Navy to:

e Update the relevant portions of the Parcel G Work Plan and Addendum,
addressing EPA’s December 2018 and April 2019 comments and providing a
responsiveness summary to relevant public comments based on
forthcoming FYR technical memorandum for onsite soil

¢ |ssue the relevant updated relevant portions of the Parcel G Work Plan and
Addendum for agency review and approval

EPA {and State) agencies to:
e Review, provide comments, and partially approve relevant portions {onsite
soil rework) of the Parcel G Work Plan

Fall/Winter 2019 for work

plan partial approval

- This schedule provided by the
Navy last week

- The Mayor’s independent
review panel might impact the
schedule

Winter/Spring 2020 for field
work

Buildings rework inside
Parcel G

Navy to:

¢ Engage in discussions with the City/County of San Francisco on residential
re-use plans for existing buildings and with the State on its regulatory
framework for approving the transfer of buildings to the City for
redevelopment or demolition, based on the draft FYR addendum for

buildings
e Update the relevant updated portions of the Parcel G Work Plan and
Addendum, based on FYR addendum for buildings

e |ssue updated portions of the relevant portions of the Parcel G Work Plan
and Addendum for agency review and approval

EPA {and State) agencies to:
e Review, provide comments, and approve the relevant portions of the Parcel
G Work Plan

Winter 2019/2020 for final
work plan approval

Winter/Spring 2020 for field
work
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